

Scott Project Timeline as of January 21, 2013

Date	Move-in	Event
Thursday, Feb 7, 2013		GSA takes over Scott Building
Thursday, Feb 7, 2013		Security operational in Scott
Thursday, Feb 7, 2013		Activate communications in Scott
Jan 5-Feb 25, 2013		Installation of Furniture and Office Equipment
Feb 19-21, 2013		Familiarize Staff with Building
Feb 21-23, 2013		AFRH-W Staff packing and moving to Scott
Monday, Feb 25, 2013		Scott Building operational (Admin, Business Center, Resident Services Chaplain, Social Workers)
Monday, Feb 25, 2013		Wellness Center open in Scott
Feb 25 – Mar 1 , 2013		Scott Building Orientation for Residents
Thursday, Feb 28, 2013		Recreation Therapy/Fitness open in Scott
Friday, Mar 1, 2013		Dining open in Scott
Friday, Mar 1, 2013		Post Office open in Scott
Friday, Mar 1, 2013		Scott Movie Theater open
Mar 1-13, 2013		Library move in
Monday, Mar 4, 2013		Move Long-Term Care and Memory Support
		from LaGarde to Scott
Monday, Mar 4, 2013		Scott Guest Rooms open
Wednesday, Mar 6, 2013		Swimming pool open
Monday, Mar 11, 2013		Move Assisted Living from LaGarde to Sheridan
Wednesday, Mar 13, 2013		Scott Lounge open
Wednesday, May 1, 2013		Scott Building Grand Opening Ceremony